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SUMMARY 

Oil During this reporting period, USAID-Tarabot further developed and integrated its support to the 

Ministry of Oil (MoO), refining its overall vision and goals with the aim of increasing oil revenues 

through immediate practical solutions to existing oil sector deficiencies and problems.  

 

USAID-Tarabot is working closely with senior officials in the Iraqi Oil sector to overcome difficulties in 

project implementation and contracting by applying project management techniques, and resolving 

contract disputes. It is also assisting selected ministry directorates in organizational development of 

their contracts departments, drafting job descriptions for their staff. Coordination continues with 

these directorates to clarify and improve the roles, responsibilities and lines of authority within MoO.  

 

Additionally, outdated, harmful, and contradictory laws, regulations, and instructions are being 

reviewed with the aim of transferring powers from higher to lower levels of the bureaucracy. In the 

main time, USAID-Tarabot continues its support to MoO staff to qualify them and completes the steps 

of the PMP certificate exam. 

 

Procurement USAID-Tarabot continued providing technical support to the MoP Help Desk on the 

use of the consultant services on the standard bidding documents (SBD’s) and delivering technical 

assistance to GoI entities. It also assists MoP on the PPP program, delivering technical support and 

helping them to conduct the program. 

 

Iraq Development Management System The MoP continues the rollout of the Iraq 

Development Management System (IDMS). The system enhances the transparency and management of 

Iraq’s capital investment portfolio, allowing more efficient monitoring and control of public funds. 

USAID-Tarabot and the MoP IDMS team are in the final phase of evaluating the features of the IDMS 

before acceptance of the system. Reports were generated, and deficiencies are being discussed with 

Synergy.  

 

 

Events: USAID-Tarabot   project engaged in a variety of activities during March:  

 

 Total Events: USAID-Tarabot teams held (155) events; representing (12) workshop and (143) 

meetings.  

 

 Locations: (97) of these events were held at locations in Baghdad, while (1) event was 

delivered in Maysan and (57) were delivered in Basrah.  

 

 

 Institutions: a total of (4) government institutions were involved in USAID-Tarabot   activities 

in March; representing (4) ministries.  

 

 USAID-Tarabot Technical Teams: The Procurement Advisory Unit implemented (3) 

events to support ministry of planning, (151) events were implemented by Oil Sector Team, 

and (1) events were implemented by IDMS Team.  
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1. RAPID IMPROVEMENTS OF THE OIL SECTOR REVENUES 

During March, 2016 USAID-Tarabot continued moving forward with the implementation of its 

technical assistance program to Ministry of Oil (MoO) and its state companies by identifying and 

implementing high-priority interventions with the potential to bolster oil revenues. 

1.1 Implementation of Critical Projects 

1.1.1 Provide Technical Assistance to MoO to Implement Technically Challenged 

and Troubled Export Projects 

 

 Expedite Completion of JICA SEALINE: (SOC): The JICA SEALINE project continues 

to lag between mediation meetings. All parties were to meet March 20th in Dubai attempt to 

reach consensus on the design disagreement, as well as to release the remaining equipment and 

material, but this long-awaited for summit has again been postponed with no rescheduled date 

at this time. The project is about 75% complete, with the offshore portion still under dispute. The 

SOC project manager expressed a desire for continued Tarabot involvement to assist in 

determining what kind of support they may need, but until the next meeting occurs, little progress 

can be made.  

 

 Expedite the Commission of Single Point Mooring (SPM) #5/Shipwreck Removal 

(SOC): The SOC is still unhappy with the contractor, Mammoet’s, removal of their salvage 

barge for operational recertification.  The SOC wants a guarantee from the contractor, (which, 

due to internal restructuring, has ceded the remaining work to subsidiary Kool Mammoet), that 

they will recommence the work. This issue has been kicked back from the SOC to the MoO legal 

department for review. This month, Tarabot was given permission to engage with the MoO legal 

department to reach a resolution on this issue. The commissioning of this SPM will add 900,000 

barrels per day of export capacity, and is crucial to help realize Iraq's export potential. 

  

 Reduce Number of Days of Weather 

Outages: 
During last month, the DG of SOC and the 

General Company for Ports of Iraq (GCPI) 

approved USAID-Tarabot assessment report and 

recommendations regarding the rough weather 

outages: 

 

 Tugboats Captains Training: Last month 

USAID-Tarabot has completed the technical 

evaluation of the offerors to provide the 

training. This month, the training contract was awarded to KOTUG-Nautitec, a German 

company based in Hamburg. The forms and instructions to start the visa process for the 

training candidates have been drawn up, and will be sent to SOC and GCPI for completion. A 

Turkish company had originally been pre-selected, but after scrutiny, the German company 

proved better qualified.  

 

o Tugboats: USAID-Tarabot assisted SOC to complete the SBDs for the procurement of six 

high capacity tugboats. This SBD is with the auditing and financial departments for approval. 

Though the SOC has an emergency fund capable of funding this tender, the DG would prefer 
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to find alternative methods of payment so their emergency reserve is not drained. He has 

requested a feasibility study in order to help determine how to do this. 

 

o Standard Operating Procedures: Once training is completed, SOC and GCPI will develop 

an agreement about SOPs for rough weather operations. 

 

o Mooring points: SOC approved the design of the tugboat mooring points and initiated the 

fabrication. The test model is nearly complete, and if successful, manufacturing will begin on 

19 additional points. 

 

o Ship Mooring Boats: South Oil Company has completed the installation of cranes at Khor 

Al Amiriyah Oil Terminal, and Al Basrah Oil Terminal, to store and deploy its four tanker-

mooring boats. Tarabot identified the specialized boats as a significant asset in improving 

tanker loading time, and has worked with SOC to commission and install them on the 

terminals. 

 

SOC has been using rope-firing guns to secure the tanker mooring lines, but this is a hit and 

miss affair, and takes significantly longer than the specialized boats. The two-ton vessels 

can transport the heavy mooring ropes from tanker to terminals in most weather conditions, 

saving around an hour and a half per berthing operation. With over 450 such operations a 

year, SOC can save significant funds through such simple improvements to enhance their 

berthing efficiency. 

 

1.1.2 Improve MoO capacity in implementation of Technically Challenged and 

Troubled Refinery Projects 

 Basra Reformer Spare Parts (SRC): The reformer is 

working much better now, with refinery-identified 

solutions resolving many of the issues. Since this remains 

an unapproved-by-the-MoO project and seems to require 

little assistance at this point, USAID-Tarabot recommends 

removing this project from the Workplan.  

 

 Basra Incomplete Refinery Boiler System (SRC): 

USAID-Tarabot delivered the files from Nebraska Boilers 

to the DG at SRC, and was informed that the contract will 

be awarded to Sazeh, an Iranian company. USAID-Tarabot 

advised the refinery to ship the crates from Nebraska 

Boilers separately from the contract with Sazeh, due to the 

US sanctions against Iran – they agreed to do this.  

 

Following this progress, USAID-Tarabot conducted a Skype 

meeting with Nebraska Boilers who reiterated that they can neither work, nor communicate 

with companies from a sanctioned country. They agreed, however, to respond to questions 

about the installation of the boilers from SRC or USAID-Tarabot.  

 

In a separate meeting, the SRC Project Manager said that the Iranian company contracted to 

complete the work is obliged to attempt to liaise with Nebraska Boilers. Tarabot cautioned 

against this, underlining that this would cause a stoppage in work. SRC agreed to act as 

intermediaries, along with Tarabot. By acting as an interface with Nebraska boilers, USAID-

Tarabot has ensured that the project can go forward with acceptable terms. 
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 Basra Excess Salt Content Inhibiting Near and Long Term Production (SRC): 
USAID-Tarabot is following up with the SRC to implement a number of solutions to improve the 

desalter equipment efficiency.  In the meantime, Tarabot assisted with several other desalter 

recommendations across the south, including at Nasiriya Refinery, which experienced equipment 

failure due to lack of a desalter. Tarabot advised installation of a desalter and other equipment. In 

addition to this, SRC requested that SOC impose a specification on all IOCs for allowable salt 

content in crude oil, and to enforce a penalty for deviation. 

 

 Doura Isomerization Unit Project (MRC): At Doura Refinery, USAID-Tarabot contacted 

EnergyServ, a Romanian company, requesting a technical and commercial quotation (to be sent 

directly to Doura Refinery) for crude heater cleaning. However, Tarabot has ceased engagement 

with this project due to concerns of interference from United Oil Products (UOP), contracted to 

work with MRC. Tarabot will recommend removing this project from theWorkplan.  

 

 Doura Catalytic Reforming Unit Project: USAID-Tarabot requested MRC 

officials to develop a list of remaining and implemented work in order to complete the 

cost estimation. Regardless, the project will cost an exorbitant amount of money. There 

are also significant contracting issues with UOP, who is working with MRC on this and 

other initiatives, and is concerned about interference from Tarabot. It is recommended 

to remove this project from the Workplan. 

 

 Doura Heavy Boilers Project:  Greens Power Company, the contractor for this project, has 

still not responded to the letter written and submitted last month by the MRC with USAID-

Tarabot   assistance, which requested bi-weekly progress reports, a detailed schedule, and 

drawings required for civil work. Their continued reticence makes it very difficult to make 

headway on this project, and it is recommended to remove this project from the Workplan.  

1.2 Improve MoO Procurement Procedures and Processes 

1.2.2 Assist MoO in Preparing New Tenders 

 Rehabilitation of the turbine units at Zubair 1 – SOC 

This month, the first draft of this SBD was prepared during a workshop and Tarabot met with 

SOC several times to review and improve the draft. It will now be submitted to the DG for 

approval, and afterwards go to the Material Division Store to determine availability of materials for 

the project. The Cost Estimation Department will subsequently prepare a cost estimate, after 

which the tender will be announced by the Commercial Department. 

 

 Purchase of Six Tugboats – SOC: This month, the General Manager sent the prepared SBD 

to the Auditing and Financial Departments. The project still has no financial allocations, but the 

company has an emergency budget capable of funding the project, though this is not their 

preferred option as it would completely exhaust the fund. Alternative funding options are being 

explored. The Manager requested a new feasibility study in order to make the funding decision. 

 

 New 21 Km crude oil pipeline from Zubair to SRC: SRC is working step by step with 

SCOP, (The MoO instructed the project to be awarded to SCOP on a Single Source basis), and 

there is an allocated fund for this project from 2016 SRC Budget. SCOP submitted their technical 

and financial proposals to SRC, but there are some related issues before the proposals opening 

and analyzing procedures can commence. 

 

 Fuel Oil for Furnace – SRC: This month, the final draft of the SBDs for the EPC, Turnkey of 

Works by LCB, projects was completed. SRC will now add the remaining requirements. Once this 

is finalized and approved, the tender will be ready for posting. 
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 Desalination of Sea Water – SRC: This month, SRC is updating the prepared SBDs by 

adding the technical requirements. There is no allocation for this project in the MoO 2016 budget, 

but SRC has nonetheless identified it as their highest priority, USAID-Tarabot is assisting to work 

with the MoO to request funding to implement it in 2016. 

 

 Nitrogen unit - MRC: The manager of Engineering & Technical Authority at MRC has given 

instructions for the formation of a team from the Oil Executive Projects Department, the Legal 

Department, and the Stores and Purchases Departments to complete the Nitrogen project EPC 

documents. A three -day procurement workshop will commence beginning of April to apply the 

SBDs of the EPC-Turnkey of Works, and prepare the draft bidding document for the project. 

 

1.2.3 Adopt and Implement Effective Procurement System 

 Organizational Structure: This month, the 

draft structure for the MRC Contracts 

Department was completed and submitted to the 

Director General of MRC, for approval. Tarabot 

also followed up with SCOP, providing a copy of 

the organizational structures per MoP 

instructions. 

 

 Procurement plan: USAID-Tarabot received 

the approved SCOP 2016 procurement plan this 

month. 

 

 MoP Regulations and Instructions: Much was accomplished this month in regards to progress 

towards performance indicators adoption. USAID-Tarabot completed a set of separated regulation 

workshops and technical meetings at Baghdad and Basrah locations for members from oil 

companies such as SCOP, OPC, MRC, SRC, SOC, IDC, Maysan Oil Company, Dhi Qar Oil 

Company, South Gas Company, Gas Storage Company, Oil Distribution Company, Oil Tankers 

Company, in addition to representatives from southern provinces.  

 

The workshops were held in cooperation with MoP-DGGC trainers and focus on explaining MoP 

2014 regulations of government contracts. Tarbaot also met more individually with SRC to discuss 

and guide on MoP 2014 regulations, particularly no. 3 and 8. Tarabot also agreed with SCOP to 

add performance indicators into their Summary Procurement Monthly Report, which will establish 

a periodic quantifiable measure of performance indicator feedback. 

 

 Performance Indicators: This month at OPC, USAID-Tarabot held a Performance Indicators 

workshop for OPC Staff. It was a general introduction to performance indicators and their 

benefits, in which participants were taught how to calculate the percentage for each indicator, and 

apply the data according to international standards to evaluate their work. Meanwhile, USAID-

Tarabot conducted another workshop for MRC to define the standard performance indicators 

proposed for adoption within the company, as well as met with SRC to review their plan to apply 

performance indicators. 

 

 SBDs: At MRC, Tarabot his month met several times this month with SCOP, MRC, and SRC to 

identify pilot projects for the application of SBDs. At their request, Tarabot also engaged with the 

Iraq Drilling Company (IDC) and Maysan Oil Company (MoC), both of which expressed interest 

in Tarabot’s training on SBDs. Accordingly, several workshops are under preparation for these 

companies. 
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 Contracts Dep’t Webpage: At the MRC this month, 

Tarabot met with the IT Manager to promote further 

development of their contracts department webpage, 

including creating a new page with instructions for the 

implementation of government contracts, their regulations, 

as well as the use of SBDs (in both English and Arabic). A 

separate page will be used to announce awards. The dual 

language and additional information will be particularly 

useful for foreign bidders. 

 

1.3 Improve Projects Execution 

1.3.1 Provide TA to MoO to Improve Implementation of Ongoing delayed 

Projects 

 Al-Fao Depot – 16 tanks – SCOP (increases crude oil storage capacity by 360,000 

bpd): This month, USAID-Tarabot and the Project Manager for Al Fao Depot 16 Tanks Project, 

discussed the MoP requirement to update the preliminary cost estimation for the project, and 

include it within 2016 federal budget law. SCOP is required to submit a financial analysis, a Bill of 

Quantities (BoQ) and an updated Scope of Work. Once received, the MoP will be able to approve 

and include the updated cost of this project in 2016 Federal Budget law. 

 

 Al-Fao Depot (implemented by Ibn Majed) – 8 tanks – SOC 

(increases crude oil storage capacity by 180,000 bpd): This month, 

USAID-Tarabot held a review of the draft projects recovery plans for Al-Fao 

depot 8 tanks project, with their respective project managers. With this 

feedback, the drafts will now be sent to SOC for official approval. 

 

 Al-Lhaes and AL-Sabaa field extension 

project SCOP (increase crude oil 

production by 180 thousand bpd): This 

month and following USAID-Tarabot’s 

recommendation, the MOE decreased their 

cost for the installation of electrical work on 

the Al Lhaes & Al Sabaa field expansion project, 

to only 10% over- cost (11 billion Iraqi dinars.) 

instead of 20%. SCOP can now move forward 

and sign the contract directly with SEDD, identified for the work, instead of going 

through the MoP, which is time consuming. 

 

 Nahr Bin Omar Field construction – SOC (initial capacity of the field 50 thousand 

bpd): This month, Tarabot completed the draft of this project’s recovery plan, and it is now under 

consideration by the Head of Projects Committee at SOC. After finalization, it will be sent to the 

SOC DG for approval. In the meantime, USAID-Tarabot worked with SOC to conduct a cost 

estimation workshop in order to clarify the project’s remaining work cost. The project remains 

only 80% complete. 

 

 Nitrogen Production Unit (1500 NM3 /hr) Civil work: Tarabot closely pursued 

resolution of funding issues troubling this project.  MRC still does not have adequate 

funding for it, and Tarabot suggested the construction of a letter outlining the financial 

need as well as the significant project benefits (namely, saving more than $13 million/year 

with its installation by eliminating the need to purchase nitrogen from outside markets) to 
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the refinery. Tarabot will follow up their request with MoP. Meanwhile, the rudimentary 

cabling for the unit has been installed.  
 

 Oil products pipeline (Shoaeba-Baghdad) pump stations (SCOP pipeline available 

capacity 28 thousand bpd): USAID-Tarabot continues to investigate alternative funding 

solutions, and met with the head of the Planning Committee at SCOP to find headway, and other 

ways to follow up with OPC and the Ministry of Finance. In the meantime, the project recovery 

plans is under development.  

 

 Liquid petroleum gas unit project –SRC (production 200 ton gas liquid for the 

west hydrocarbon output from operation units): This month, USAID-Tarabot continued 

work on the recovery plan for the project, which will be submitted for approval in the coming 

days.  Tarabot also analyzed the installation equipment and found that it was out of date, which 

could present a hazard if used. 

 

 Raw water treatment in Qarmat Ali project-SRC (second pipe line to supply the 

water to SRC): The SRC still needs to activate the L/C for this project—the contractor refuses 

to continue work until this is done. Tarabot is working to liaise with TBI to reactivate the L/C. In 

the meantime, the MoO withdrew the remaining work from the contractor, Al Zayton Company. 

 

 Increasing the capacity of the Basra refinery project - SRC Increasing the capacity 

of the Basra refinery to 280 000 barrels / day: The kickoff meeting for this project 

should happen in the coming weeks, and USAID-Tarabot and SRC met several times this month 

to refine the scope of this project.  

 

1.3.2 Assist MoO to Implement Project Management Urgent Systems 

Cost Estimation for Tenders and Projects: This month USAID-Tarabot worked with MRC 

officials to develop the cost estimation unit. They advised the creation of an Information Feedback 

Unit, to provide data for cost-estimators. Tarabot will assist in providing job descriptions and 

responsibilities for both the Cost Estimation Unit and the Information Unit. Tarabot also discussed 

setting up a similar Cost Estimation Unit at SCOP—plans are in the first stage for this goal.  

 

So far, the list of calculated cost estimation for tenders completed as follows: 

 

1. Supplying control equipment for the crude oil well - SOC 

Cost estimate: $70.8 million USD 

 

2. Rehabilitation of the turbine units at Zubair 1 – SOC 

Cost estimate: not yet complete 

 

3. Purchase of Six Tugboats -SOC 

Cost estimate: $120 million 

 

4. New 21 Km crude oil pipeline from Zubair to SRC  

Cost estimate: $20 million (however this is subject to change as the SOW is under refinement) 

 

5. Fuel Oil for Furnace – SRC* 

Cost estimate: $4.44 million 

 

6. Desalination of Sea Water – SRC 

Cost estimate: $14.35 million 
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7. Flare Gas Recovery – MRC 

Cost estimate: Ongoing  

 

8. MLDW, iso de-waxing – MRC* 

Cost estimate: $56.5 million 

 

9. Nitrogen unit – MRC 600 KM3/hr 

Cost estimate: $2 million 

 

10. Bin Omar Depot – SCOP Project* 

Cost estimate: $1 billion 

 

11. Gas compression stations project for OPC 

Cost estimate: ongoing 

 

Utilization of Primavera for project scheduling: This month USAID-Tarabot held a planning and 

scheduling workshop using Primavera P6 for different departments in the MoO. Participants learned 

how to add projects and activities, incorporate calendars and resources, and update progress and 

print reports. At the MRC, Tarabot assisted to guide Primavera application onto a pilot project.  

 

Meanwhile, SCOP issued an official letter confirming that they will apply Primavera software on four 

major projects: 

 

• Karbala Refinery Project - Raw Water Intake unit, project. Cost - $ 41Million USD. Start date: 

October 2015. Completion date: May 2017. Progress 4%. 

 

• Reverse Flexibility Crude Oil Project: Cost - $ 120 Million USD. Start date: October 2015. 

Completion date: February 2018. Actual progress= 5%. 

 

• Iraq-Iran Gas Transmission Pipeline Project: Cost = 350 Million USD. Start date: May 2014. 

Completion date: May 2016. Progress = 76%. It is implemented by Tadweer, an Iranian company. 

 

• Al-Najibia Power Plant Project – feeding pipeline (20 km). It is planned to start in February 

2016. Project cost =10,270,000 IQD. Not started. SCOP will construct the project. 
 

1.3.3 Assist MoO to Implement the PMP Certificate Program 

This month, USAID-Tarabot completed the second 

PMBOK workshop at the Oil Culture Center in Basra for 

17 individuals. 16 candidates out of 17 passed the PMBoK 

workshop exam. USAID-Tarabot is working with the 

MoO to prepare a third wave of PMP candidates, and 

visited the TOFEL center at Baghdad University to verify 

availability for this next wave to initiate the English 

competency test—the first phase of Tarabot’s 

qualification program. SCOP has contributed 6 names to 

include in this third wave.  
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1.4 Improve internal policies, regulations and administrative functions 

1.4.1 Enhance Roles, Responsibilities and Lines of Authority 

Lines of Authorities: This month, USAID-Tarabot continued working with MoO and its companies 

to delegate and transfer particular authorities from both the Minister of Oil to DGs of oil companies. 

Tarabot met several times with MRC officials to follow-up the implementation of authorities approved 

three months ago for internal transfer from the DG to lower level managers. The meeting led to the 

circulation of an official letter to all MRC departments, informing them of the adoption of the new 

authorities and encouraging further implementation. 

 

Meanwhile, USAID-Tarabot held a set of significant meetings with other SOEs. At SOC, USAID-Tarabot 

met the Head of the SOC Projects Committee, and the Amuriyah Salvage Project, to assess the 

administrative issues plaguing the project, and identify possible decision-making authorities for 

delegation that would speed not only this, but other future work.  

 

Participants also agreed to meet the MoO Legal Department as soon as possible, to seek solutions to 

the current delays. The Legal Department has still not approved or commented on SOC’s 

recommendations for taking the project forward. A similar meeting was held with the DG, and other 

key staff, from the Iraq Drilling Company (IDC). Participants assessed the delayed projects, analyzed 

administrative issues, and identified possible delegation of authorities that could assist in moving the 

projects forward. 

 

In the meantime, a further meeting with the Head of the Projects Committee, the Bin Omar Project, 

and Al Fao Depot, looked at similar ways to enhance decision making abilities of the staff, and 

identified specific authorities. A list of recommended authorities will be included in the project 

recovery plans, prior to official submission to SOC management. 
 

1.4.2 Assist MoO to streamline Internal Regulations and Procedures 

1.4.3 Assist MoO/SCOP and OPC to Adopt Administrative Reforms 

 Work with SCOP management to implement 

ISO 9001 Quality Management System (QMS): 

USAID-Tarabot continued this month to guide SCOP in 

the ISO certification process, and the implementation 

of the Quality Management System in pursuit of ISO 

9001 certification. USAID-Tarabot met with 

representatives of the Performance Evaluation and 

Quality department to ensure that processes are being 

implemented according to documented procedures, 

work instructions, and in compliance with ISO 

requirements.  

 

USAID-Tarabot has also been working with SCOP to fulfill the internal audit requirements: 

 

1. Appointing the audit team leader. 

2. Defining audit objectives, scope and criteria. 

3. Selecting the audit team. 

4. Assigning work to the audit team. 

5. Preparing work documents. 

 

To support this effort, USAID-Tarabot held a one- day ISO19011:2002 awareness workshop at 

SCOP for 20 members, most of who make up SCOP’s internal auditing department. The 
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workshop covered the principles of auditing, managing audit programs, as well as providing 

guidance on how to audit quality management systems. Internal auditing is an effective and reliable 

tool in support of management policies and controls, and in improving company performance. 

 

 

 Work with the OPC task force to review and develop the pipelines maintenance and 

inspection procedures: This month, at OPC, USAID-Tarabot assisted the Chief Engineer to 

draft six new engineering inspection procedures. When complete they will be sent for DG 

approval. 

2. IRAQ DEVELOPMENT MANAGEMENT SYSTEM (IDMS) 

2.1 Support the MoP to Adopt IDMS 

2.1.1 Establishment of the IDMS Help Desk at MoP 

This month saw noteworthy progress, and a great 

show of support for the IDMS system. After several 

weeks of little obvious progress, IDMS seems to be 

taking the last steps toward approval and deployment. 

 

USAID-Tarabot held a number of coordination 

meetings between the MoP IDMS team, and related 

directorates and department, especially the 

Government Investment Department. 

All parties universally agreed to send an internal memo 

to the MoP higher-management, explaining that the 

IDMS is fit for purpose. The memo will recommend that the system is ready to be adopted by the 

MoP, and that there no longer remains any significant issues preventing its use. This is a great 

show of strength, and championing of a system that so many have worked so hard to deliver. 

 

USAID-Tarabot followed up with a final memo documenting the progress of Synergy’s recent work 

on the remaining issues. They also followed up on the IDMS ToR, and the system ownership with 

the MoP Contracts Director. 
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3.  SUPPORT TO MOP’S HELP DESK  

3.1 MoP capacity building 

With the historic approval of the MoP-developed SBDs for use across all GoI institutions, Tarabot is 

assisting to roll out these SBDs to other GOI entities, as well as to facilitate their translation into 

English. USAID-Tarabot also held a detailed and extensive workshop with the MRC regarding MoP 

procurement laws and regulations, and their interpretation and application upon government 

contracts. This meeting was held jointly with the manager of MoP’s Tenders & Contracts 

department, demonstrating encouraging ownership of the MoP to guide and train its GOI 

counterparts in cooperation towards improved practices. 

 

3.1.1 Development of Public -Private Partnership PPP 

This month, USAID-Tarabot engaged with the SOC, who expressed interest in learning 

about Public-Private Partnership for future projects. Pending approval from the MoP 

Deputy Minister,  MoP-DGGC agreed to schedule a SBD workshop for the provinces of 

Babil, Najaf, Karbala, Wasit, Diwaniyha, Basrah, Dhi Qar, Maysan and Muthana. Part of the 

workshop will be dedicated to PPP. 
  

3.1.3 Development of Public Procurement ToT Program 

USAID-Tarabot also continued its guidance on 

public procurement to the MoP this month. In 

cooperation with MoP and the Inspector 

General office, it began the second stage of the 

five day workshop on the 2014 Iraqi 

Regulations for Implementing Government 

Contracts (No.2). Over 125 employees from 

13 southern oil companies attended. USAID-

Tarabot has already made recommendations to 

the MoP and the GGCD, concerning 

inadequacies in the 2014 regulations, and 

feedback from the workshops will contribute 

to further recommendations.  

 

Additionally, the MoP HelpDesk log registered 72 enquiries this month, not only from MoP-DGGC 

departments, but also from non-governmental entities.  This indicates a healthy rise in usage since 

its launch last September, and that the envisaged public access is working too. The Help Desk 

documents all inquiries and aims to answer within 72 hours.  
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PROJECT ADMINISTRATION 

Staffing, Deployment, Registration 

As of March 31, USAID-Tarabot employed 59 local staff, and five expatriate staff, one of whom is on 

a short-term assignment. 

Security 

There was an uptick in demonstrations this month, culminating in an ultimatum to Prime Minister 

Abadi for sweeping reforms to the government. This resulted in a complete flush of the Prime 

Minister’s cabinet, starting fresh with new candidates composed mostly of technocrats rather than 

politicians. He also merged several ministries in an effort to tamp down on corruption. Lawmakers 

said they would take up to ten days to respond to these new proposals. 

Otherwise small incidents continue to occur in and around Baghdad, but staff remains unharmed and 

unaffected, and MSI’s security profile remains strong. 

Visa/ Badges 

This month USAID-Tarabot received one yellow badge, and an additional two are in process. 

Property 

The following disposition requests are ongoing with USAID for disposal:  

 

Second Disposition request: Sensitive equipment in two divisions:  

 

1 List of Motorola radios, GPSs & Thuraya Phones: Sallyport have submitted an offer to buy it. 

These radios have been under Sallyport’s custody since Tijara purchased it, Tijara transferred these 

to USAID-Tarabot   when they closed out) 

  

 2. List of Vests, Helmets, Motorola radios, GPRS & Thuraya Phone etc.…) which has been 

purchased by MSI, we are waiting USAID instructions regarding its disposition. 

 

This request is still outstanding with USAID despite several reminders over the last seven months.  

The disposition of 18 armored vehicles: 

MSI has 18 D class Armored Vehicles. Per US Regulations these are classified and cannot be given or 

sold to the private sector or an alien government. They can only be given to the government or to a 

contractor on a USG Contract. The vehicles are registered to Private Security Company (PSC), 

Sallyport Global Services; because only PSCs have the authority to register armored vehicles with 

the GoI.  

The vehicles are registered in two Iraqi Directorates, the Directorate of Registration and Evaluating 

the Private Security Companies (PSC) and Customs under Sallyport; which means Sallyport is legally 

responsible and held accountable for these vehicles. MSI proposed to return these vehicles directly 

to USAID Iraq, since they have ownership of them. But according to Iraqi Ministry of Interior (MoI) 
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regulations for orange plated vehicles, the PSC must donate them to the Iraqi Government or re-

export them outside the country. There is no third option. 

USAID-Tarabot is in the process of requesting permission from the Iraqi government to be 

exempted from MoI regulation. This would allow the destruction of the vehicles locally at Baghdad 

International Airport (BIAP), or to be donated back to USAID. Tarabot is also clarifying the exact 

cost to ship these vehicles out of Iraq for destruction.  
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MARCH, 2016 USAID-TARABOT LIST OF ACTIVITIES 

 

Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

WAJ0297 
Oil Sector 

Team 
Project 

Management 
Workshop PMP 2/21/2016 3/3/2016 Basrah MIX 16 

WAJ0298 
Oil Sector 

Team 
Project 

Management 
Workshop Cost Estimation 2/28/2016 3/3/2016 Baghdad OPC 21 

WAJ0299 
Oil Sector 

Team 
Project 

Management 
Workshop Primavera 3/13/2016 3/24/2016 Baghdad MRC 13 

WAO0105 
Oil Sector 

Team 
Organization 
Development 

Workshop ISO 9001 3/6/2016 3/6/2016 Baghdad SCOP 17 

WAR0379 
Oil Sector 

Team 
Procurement Workshop 

Regulation & 
Instruction 

3/1/2016 3/3/2016 Basrah SOC 26 

WAR0380 
Oil Sector 

Team 
Procurement Workshop 

Regulation & 
Instruction 

3/1/2016 3/3/2016 Basrah SRC 12 

WAR0381 
Oil Sector 

Team 
Procurement Workshop 

Archiving & 
Reporting 
systems 

3/7/2016 3/8/2016 Baghdad SCOP 20 

WAR0382 
Oil Sector 

Team 
Procurement Workshop 

Regulation & 
Instruction 

3/13/2016 3/17/2016 Baghdad MRC 25 

WAR0383 
Oil Sector 

Team 
Procurement Workshop 

Standards 
Bidding 

Documents 
3/14/2016 3/16/2016 Basrah SRC 22 

WAR0384 
Oil Sector 

Team 
Procurement Workshop 

Performance 
Indicators 

3/23/2016 3/24/2016 Baghdad MRC 15 

WAR0385 
Oil Sector 

Team 
Procurement Workshop 

Regulation & 
Instruction 

3/20/2016 3/24/2016 Basrah MIX 24 

WAR0386 
Oil Sector 

Team 
Procurement Workshop 

Performance 
Indicators 

3/23/2016 3/24/2016 Baghdad OPC 14 

MAC0473 
Oil Sector 

Team 
Organization 
Development 

Meeting Action Plan 3/1/2016 3/1/2016 Basrah SOC & GCPI 3 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAC0474 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 3/2/2016 3/2/2016 Basrah SRC 2 

MAC0475 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 3/7/2016 3/7/2016 Basrah SOC 1 

MAC0476 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 3/10/2016 3/10/2016 Basrah SOC 1 

MAC0477 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 3/27/2016 3/27/2016 Basrah  GCPI 3 

MAI0284 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Introductory 3/23/2016 3/23/2016 Basrah IDC 16 

MAR0632 
Oil Sector 

Team 
Procurement Meeting 

Regular 
Meeting 

3/9/2016 3/9/2016 Basrah SOC 2 

MAT3042 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/1/2016 3/1/2016 Basrah SRC 4 

MAT3043 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/1/2016 3/1/2016 Basrah SRC 2 

MAT3044 
Oil Sector 

Team 
Procurement Meeting Technical 3/1/2016 3/1/2016 Baghdad OPC 3 

MAT3045 
Oil Sector 

Team 
Procurement Meeting Technical 3/1/2016 3/1/2016 Baghdad MRC 2 

MAT3046 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/1/2016 3/1/2016 Baghdad MRC 2 

MAT3047 IDMS IDMS Meeting Technical 3/2/2016 3/2/2016 Baghdad MoP 2 

MAT3048 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/2/2016 3/2/2016 Baghdad MoO 1 

MAT3049 
Procurement 

with MoP 
Procurement Meeting Technical 3/1/2016 3/1/2016 Baghdad MoP 6 

MAT3050 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/3/2016 3/3/2016 Baghdad SCOP 2 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3051 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/6/2016 3/6/2016 Baghdad OPC 1 

MAT3052 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/3/2016 3/3/2016 Baghdad MoO 2 

MAT3053 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/3/2016 3/3/2016 Baghdad SCOP 3 

MAT3054 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/3/2016 3/3/2016 Baghdad SCOP 2 

MAT3055 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/6/2016 3/6/2016 Basrah SOC 1 

MAT3056 
Oil Sector 

Team 
Procurement Meeting Technical 3/6/2016 3/6/2016 Basrah SOC 2 

MAT3057 
Procurement 

with MoP 
Procurement with 

MoP 
Meeting Technical 3/6/2016 3/6/2016 Baghdad MoP 1 

MAT3058 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/6/2016 3/6/2016 Baghdad OPC 1 

MAT3059 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/6/2016 3/6/2016 Baghdad MoO 1 

MAT3060 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/6/2016 3/6/2016 Basrah SOC 2 

MAT3061 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/6/2016 3/6/2016 Baghdad SCOP 2 

MAT3062 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/7/2016 3/7/2016 Basrah SRC 4 

MAT3063 
Oil Sector 

Team 
Procurement Meeting Technical 3/7/2016 3/7/2016 Basrah SOC 2 

MAT3064 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/7/2016 3/7/2016 Baghdad SCOP 3 

MAT3065 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/7/2016 3/7/2016 Baghdad MoO 1 

MAT3066 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/7/2016 3/7/2016 Baghdad SCOP 1 

MAT3067 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/7/2016 3/7/2016 Baghdad SCOP 2 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3068 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/7/2016 3/7/2016 Baghdad SCOP 1 

MAT3069 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/7/2016 3/7/2016 Basrah SRC 2 

MAT3070 
Oil Sector 

Team 
Procurement Meeting Technical 3/8/2016 3/8/2016 Baghdad OPC 3 

MAT3071 
Oil Sector 

Team 
Procurement Meeting Technical 3/16/2016 3/16/2016 Baghdad MoP 2 

MAT3072 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/8/2016 3/8/2016 Baghdad MoO 1 

MAT3073 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/8/2016 3/8/2016 Baghdad SCOP 2 

MAT3074 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/8/2016 3/8/2016 Baghdad SCOP 6 

MAT3075 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/8/2016 3/8/2016 Baghdad SCOP 7 

MAT3076 
Oil Sector 

Team 
Procurement Meeting Technical 3/2/2016 3/2/2016 Baghdad SCOP 3 

MAT3077 
Oil Sector 

Team 
Procurement Meeting Technical 3/2/2016 3/2/2016 Baghdad OPC 3 

MAT3078 
Oil Sector 

Team 
Procurement Meeting Technical 3/2/2016 3/2/2016 Baghdad MRC 2 

MAT3079 
Oil Sector 

Team 
Procurement Meeting Technical 3/3/2016 3/3/2016 Baghdad MRC 3 

MAT3080 
Oil Sector 

Team 
Procurement Meeting Technical 3/3/2016 3/3/2016 Baghdad OPC 3 

MAT3081 
Oil Sector 

Team 
Procurement Meeting Technical 3/3/2016 3/3/2016 Baghdad SCOP 2 

MAT3082 
Oil Sector 

Team 
Procurement Meeting Technical 3/6/2016 3/6/2016 Basrah SOC 2 

MAT3083 
Oil Sector 

Team 
Procurement Meeting Technical 3/7/2016 3/7/2016 Baghdad OPC 3 

MAT3084 
Oil Sector 

Team 
Procurement Meeting Technical 3/7/2016 3/7/2016 Baghdad MRC 3 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3085 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/7/2016 3/7/2016 Basrah SOC 2 

MAT3086 
Oil Sector 

Team 
Procurement Meeting Technical 3/8/2016 3/8/2016 Basrah SRC 2 

MAT3087 
Oil Sector 

Team 
Procurement Meeting Technical 3/9/2016 3/9/2016 Basrah SOC 2 

MAT3088 
Oil Sector 

Team 
Procurement Meeting Technical 3/9/2016 3/9/2016 Baghdad SCOP 2 

MAT3089 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/9/2016 3/9/2016 Baghdad OPC 1 

MAT3090 
Oil Sector 

Team 
Procurement Meeting Technical 3/9/2016 3/9/2016 Baghdad MRC 9 

MAT3091 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/9/2016 3/9/2016 Baghdad OPC 1 

MAT3092 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/10/2016 3/10/2016 Baghdad SCOP 4 

MAT3093 
Oil Sector 

Team 
Procurement Meeting Technical 3/10/2016 3/10/2016 Baghdad SCOP 2 

MAT3094 
Oil Sector 

Team 
Procurement Meeting Technical 3/10/2016 3/10/2016 Baghdad OPC 2 

MAT3095 
Oil Sector 

Team 
Procurement Meeting Technical 3/10/2016 3/10/2016 Baghdad MRC 9 

MAT3096 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/10/2016 3/10/2016 Baghdad SCOP 9 

MAT3097 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/10/2016 3/10/2016 Baghdad SCOP 2 

MAT3098 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/10/2016 3/10/2016 Baghdad OPC 1 

MAT3099 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/10/2016 3/10/2016 Baghdad MRC 1 

MAT3100 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/13/2016 3/13/2016 Baghdad MRC 1 

MAT3101 
Oil Sector 

Team 
Procurement Meeting Technical 3/13/2016 3/13/2016 Baghdad SRC 3 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3102 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/16/2016 3/16/2016 Baghdad SCOP 2 

MAT3103 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/13/2016 3/13/2016 Baghdad OPC 1 

MAT3104 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/13/2016 3/13/2016 Basrah SOC 1 

MAT3105 
Oil Sector 

Team 
Procurement Meeting Technical 3/13/2016 3/13/2016 Basrah SOC 5 

MAT3106 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/13/2016 3/13/2016 Basrah SRC 1 

MAT3107 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/13/2016 3/13/2016 Basrah SRC 2 

MAT3108 
Oil Sector 

Team 
Procurement Meeting Technical 3/14/2016 3/14/2016 Baghdad SCOP 1 

MAT3109 
Oil Sector 

Team 
Procurement Meeting Technical 3/14/2016 3/14/2016 Basrah SOC 4 

MAT3110 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/14/2016 3/14/2016 Basrah SOC 3 

MAT3111 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/14/2016 3/14/2016 Baghdad MoP 6 

MAT3112 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/14/2016 3/14/2016 Baghdad SCOP 2 

MAT3113 
Oil Sector 

Team 
Procurement Meeting Technical 3/15/2016 3/15/2016 Basrah SOC 3 

MAT3114 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/15/2016 3/15/2016 Basrah OPC 2 

MAT3115 
Oil Sector 

Team 
Procurement Meeting Technical 3/16/2016 3/16/2016 Basrah SRC 1 

MAT3116 
Oil Sector 

Team 
Procurement Meeting Technical 3/20/2016 3/20/2016 Baghdad SOC 5 

MAT3117 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/20/2016 3/20/2016 Baghdad MRC 2 

MAT3118 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/20/2016 3/20/2016 Baghdad SCOP 1 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3119 
Oil Sector 

Team 
Procurement Meeting Technical 3/20/2016 3/20/2016 Baghdad SCOP 5 

MAT3120 
Oil Sector 

Team 
Procurement Meeting Technical 3/22/2016 3/22/2016 Baghdad OPC 2 

MAT3121 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/22/2016 3/22/2016 Basrah SOC 1 

MAT3122 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/22/2016 3/22/2016 Baghdad OPC 1 

MAT3123 
Oil Sector 

Team 
Procurement Meeting Technical 3/22/2016 3/22/2016 Baghdad SCOP 4 

MAT3124 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/23/2016 3/23/2016 Baghdad OPC 2 

MAT3125 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/24/2016 3/24/2016 Baghdad MRC 2 

MAT3126 
Oil Sector 

Team 
Procurement Meeting Technical 3/16/2016 3/16/2016 Baghdad SCOP 5 

MAT3127 
Oil Sector 

Team 
Procurement Meeting Technical 3/15/2016 3/15/2016 Basrah OPC 2 

MAT3128 
Oil Sector 

Team 
  Meeting Technical 3/15/2016 3/15/2016 Basrah SOC 3 

MAT3129 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/20/2016 3/20/2016 Basrah SRC 2 

MAT3130 
Oil Sector 

Team 
Procurement Meeting Technical 3/23/2016 3/23/2016 Baghdad SRC 2 

MAT3131 
Oil Sector 

Team 
Procurement Meeting Technical 3/23/2016 3/23/2016 Basrah SCOP 1 

MAT3132 
Oil Sector 

Team 
  Meeting Technical 3/22/2016 3/22/2016 Basrah SRC 2 

MAT3133 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/22/2016 3/22/2016 Basrah SRC 2 

MAT3134 
Oil Sector 

Team 
Procurement Meeting Technical 3/23/2016 3/23/2016 Maysan SOC 2 

MAT3135 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/23/2016 3/23/2016 Baghdad MOC 3 
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Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3136 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/23/2016 3/23/2016 Baghdad MRC 2 

MAT3137 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/23/2016 3/23/2016 Basrah OPC 2 

MAT3138 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/23/2016 3/23/2016 Basrah SOC 2 

MAT3139 
Oil Sector 

Team 
Procurement Meeting Technical 3/15/2016 3/15/2016 Baghdad IDC 4 

MAT3140 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/24/2016 3/24/2016 Baghdad SCOP 5 

MAT3141 
Oil Sector 

Team 
Procurement Meeting Technical 3/24/2016 3/24/2016 Basrah SRC 2 

MAT3142 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/24/2016 3/24/2016 Baghdad SCOP 5 

MAT3143 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/28/2016 3/28/2016 Baghdad SCOP 4 

MAT3144 
Oil Sector 

Team 
Procurement Meeting Technical 3/24/2016 3/24/2016 Baghdad SCOP 1 

MAT3145 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/24/2016 3/24/2016 Basrah SOC 3 

MAT3146 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting Technical 3/24/2016 3/24/2016 Basrah SOC 2 

MAT3147 
Oil Sector 

Team 
Procurement Meeting Technical 3/26/2016 3/26/2016 Basrah SOC 2 

MAT3148 
Oil Sector 

Team 
Procurement Meeting Technical 3/22/2016 3/22/2016 Basrah SOC 2 

MAT3149 
Oil Sector 

Team 
Procurement Meeting Technical 3/27/2016 3/27/2016 Baghdad MRC 2 

MAT3150 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/27/2016 3/27/2016 Baghdad 

UNIVERSITY 
OF 

BAGHDAD 
1 

MAT3151 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/27/2016 3/27/2016 Baghdad OPC 4 

MAT3152 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/27/2016 3/27/2016 Baghdad SCOP 5 



 

MONTHLY PROGRESS REPORT- March 2016                                                                                                         25 

Code Team Department ACTIVITY  Type Start Date End Date Province/City Ministry Total participants 

MAT3153 
Oil Sector 

Team 
Procurement Meeting Technical 3/27/2016 3/27/2016 Baghdad SCOP 2 

MAT3154 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/28/2016 3/28/2016 Baghdad MRC 1 

MAT3155 
Oil Sector 

Team 

technically 
Challenged 

Projects 
Meeting Technical 3/28/2016 3/28/2016 Basrah SOC 3 

MAT3156 
Oil Sector 

Team 
Organization 
Development 

Meeting Technical 3/28/2016 3/28/2016 Baghdad SCOP 5 

MAT3157 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/29/2016 3/29/2016 Basrah  GCPI 2 

MAT3158 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/29/2016 3/29/2016 Baghdad MoP 1 

MAT3159 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/29/2016 3/29/2016 Baghdad SCOP 1 

MAT3160 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/29/2016 3/29/2016 Baghdad SCOP 3 

MAT3161 
Oil Sector 

Team 
procurement Meeting Technical 3/29/2016 3/29/2016 Baghdad MRC 1 

MAT3162 
Oil Sector 

Team 
procurement Meeting Technical 3/27/2016 3/27/2016 Basrah SOC 7 

MAT3163 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/23/2016 3/23/2016 Basrah SRC 2 

MAT3164 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 3/31/2016 3/31/2016 Basrah GCPI - SOC 5 

MAT3165 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 3/31/2016 3/31/2016 Baghdad OPC 3 

 


